

sdmay23-06: Production Run Reports

Week 5 Report

October 21 - October 28

Team MembersColton Carlson — *Scrum Master / Email API*Hayden Havelka — *Backend / Database Querying*Jay Arnold — *Backend*Connor Linn — *Front End*Noah Meyer — *Front End / Team Communications***Summary of Progress this Report**

Reviewed how our meeting with Dr. Stoytchev went last week.

Reviewed how our meeting with our client went last week.

Completed the Proposed Design Design Document.

Updated the team's website.

Pending Issues

N/A

Plans for Upcoming Reporting Period

Start programming frontend.

Start programming back end server.

Complete next week's design doc.

Submit weekly report.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Colton Carlson	Basic back end pipeline set up & Design Analysis section of the Design Doc	5	0
Hayden Havelka	PDF design rework based on client feedback	3	0
Jay Arnold	Functionality and Overview sections of the Design Doc	3	0
Connor Linn	Overview and Detailed Design and Visual Functionality sections of the Design Doc	3	0
Noah Meyer	Areas of Concern and Development section of the Design Doc, weekly report, meeting minutes	3	0

Gitlab Activity Summary

Nothing to report.
