

sdmay23-06: Production Run Reports

Week 10 Report

January 17 - January 27

Team MembersColton Carlson — *Scrum Master / Email API*Hayden Havelka — *Backend / Database Querying*Jay Arnold — *Backend / Database Querying*Connor Linn — *Frontend*Noah Meyer — *Frontend***Summary of Progress this Report**

Completed first assignment for 492,

Met as a team twice over two weeks to go over progress made over winter break,

Completed Log In page for the front end,

Completed Work Order page for the front end,

Finalized nightly report generation function for the backend,

Set up back end environment,

Met with our academic advisor.

Pending Issues

Haven't met with client yet however we have a meeting scheduled on Monday, January 30th.

Remote Login to client's server is not responding to requests.

Plans for Upcoming Reporting Period

Continue developing front and back end of the project by following the tasks outlined in the Gantt Chart,

Meet with client Monday, January 30th,

Complete assignments for 492 if any new ones are released.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Colton Carlson	Finalized nightly report request to server function	4	0
Hayden Havelka	Set up backend environment and problem solved in order to fix remoting in issues.	4	0
Jay Arnold	Set up backend environment and problem solved in order to fix remoting in issues.	4	0
Connor Linn	Developed the Log In page for the frontend, started developing the Sign In page for the frontend	4	0

Noah Meyer	Developed the Submit Work Order page for the frontend, started developing the Display PDF page for the frontend	4	0

Gitlab Activity Summary

Nothing to report.
